

## **To Lay Down the Sewerage Line**

**685. Dr. Krishan Lal Middha, M.L.A.:** Will the Urban Local Bodies Minister be pleased to state-

- (a) the details of the phases of work which have been completed to lay down the sewerage line from Ahirka STP to Kalwa Kinana drain in Jind city togetherwith the time by which the said work was likely to be completed according to DNITE; and
- (b) whether it is a fact that the Agency has not completed the abovesaid work on time; if so, the action taken by the Government against the Agency so far ?

**SHRI MANOHAR LAL,  
HON'BLE CHIEF MINISTER, HARYANA**

- (a) A work amounting to Rs.1600.00 Lakh for disposal of treated effluent from 5 MLD STP (Ahirka) to Kalwa Kinana Road Drain was allotted to M/S Jain Irrigation on dated 18.09.2019 with a time limit of 12 months. Accordingly, the said work was scheduled to be completed by 30.09.2020. The work of laying of HDPE sewer line has already been completed and balance work such as inlet connection, outlet connection, gantry, railing & other electrical & mechanical work are in progress and expected to be completed by 31.05.2022.
- (b) Yes, agency has not completed the said work within stipulated time as per agreement, for which action under clause-2 of the contract agreement has already been taken against the agency, with imposition of penalty of Rs.160.00 lakh.

# सीवरेज लाईन बिछाना

**685.** डॉ० कृष्ण लाल मिढ़ा, एम० एल० ए०: क्या भाहरी स्थानीय निकाय मंत्री कृपया बताएंगे कि—

(क) जींद भाहर में अहिरका मल भाोधन संयंत्र से कालवा किनाना ड्रेन तक सीवरेज लाईन बिछाने के लिए पूरे किए गए कार्यो के चरणों का ब्यौरा क्या है तथा उक्त कार्य के डी.एन.आई.टी.ई. के अनुसार कब तक पूरा की जाने की संभावना थी; तथा

(ख) क्या यह तथ्य है कि एजेन्सी ने समय पर उपरोक्त कार्य पूरा नहीं किया है; यदि हां, तो एजेन्सी के विरुद्ध सरकार द्वारा अब तक क्या कार्यवाही की गई?

श्री मनोहर लाल,  
मुख्यमंत्री, हरियाणा

(क) 5 एम.एल.डी. मल भोधन संयंत्र (अहिरका) से कालवा किनाना रोड ड्रेन तक उपचारित अपशिष्ट के निस्तारण के लिए दिनांक 18.09.2019 को मैसर्ज जैन इरिगेन्स को 1600.00 लाख रुपये की राशि का एक कार्य आबंटित किया गया था जिसकी समय सीमा 12 माह की थी। तदनुसार उक्त कार्य को 30.09.2020 तक पूर्ण किया जाना निर्धारित था। एच.डी.पी.ई. सीवर लाइन बिछाने का कार्य पहले ही पूरा

हो चुका है और भोष कार्य जैसे इनलैट कनैव न, आउटलेट कनैव न, गैन्ट्रि, रेलिंग और अन्य विद्युत व यांत्रिक कार्य प्रगति पर है तथा यह कार्य 31.05.2022 तक पूरा होने की संभावना है।

(ख) हां, एजेन्सी ने अनुबंध के अनुसार निर्धारित समय के अन्दर उक्त कार्य को पूर्ण नहीं किया गया, जिसके लिए अनुबंध के कलौज-2 के अनुसार एजेन्सी के विरुद्ध 160.00 लाख रुपये का जुर्माना लगाया गया है।