
To Complete the work of Stadium 

        

81   Sh. DEEPAK MANGLA (Palwal): 

Will the Deputy Chief Minister be pleased to state:- Whether it is a fact that 

the work of Ghughera Stadium has not been completed by the Government so 

far ; if so, the time by which the work of above said stadium is likely to be 

completed together with the details thereof? 

____________ 

DUSHYANT CHAUTALA, DEPUTY CHIEF MINISTER, HARYANA 

Yes, Sir. The work of construction of Ghughera Stadium has not been 

completed so far.  It is likely to be completed by 30.11.2023. 

The administrative approval was accorded by the Sports Department on dated 

06.11.2018 for an amount of Rs.7,18,65,607/-.The work was allotted to the 

Contractual agency on dated 06.08.2019 for an amount of Rs 6,78,55,794/-. 

The scheduled date of completion was 29.09.2020. However, the work could 

not be completed within stipulated time period.  Some of the reasons for delay 

in the work are as under:-  

1. There were some changes in the Architectural drawings. The 

working drawings were issued on 03.08.2021. Hence, there was a 

delay of around 24 months.  

 

2. Due to dispute of land of the boundary wall along with factory area 

and canal side area for around 2 months from 05/2021 to 

06/2021.This dispute has been resolved now. 

 

3. There was water logging on the site due to existence of 

pond/depressions. An approximate area of 18560 sqm was filled 

with water.  It took around 2 months from 07/2021 to 08/2021 to 

remove the water and providing an encumbrance free site.  

 

 At present, the site is encumbrance free and all issues stands 

resolved. 

  



स्टेडियम का कायय परूा करना 

81    श्री दीपक मंगऱा (पऱवऱ); 

क्मा उऩ-भुख्मभंत्री कृऩमा फताएंगे कक क्मा मह तथ्म है कक सयकाय द्वाया घुघेया 
स्टेडिमभ का कामय अबी तक ऩूया नह ं ककमा गमा है; मदद हां, तो उऩयोक्त 
स्टेडिमभ का कामय कफ तक ऩूया ककए जाने की संबावना है तथा उसका ब्मौया 
क्मा है? 

दषु्यंत चौटाऱा, उप मुख्यमंत्री, हररयाणा 

हां, श्रीभान ्जी, 

घुघेया स्टेडिमभ का ननभायण कामय अफ तक ऩूया नह ं हो सका है। मह कामय ददनांक 
30.11.2023 तक ऩूया होने की संबावना है। 

खेर ववबाग द्वाया ददनांक 06.11.2018 को याशि रूऩमे 7,18,65,607/- की 
प्रिासननक स्वीकृनत प्राप्त हुई थी। इस कामय की संववदा एजेंसी को रूऩमे याशि 
6,78,55,794/- ददनांक 06.08.2019 को आवंदटत ककमा गमा था। सभझौते के 
अनुसाय काभ ऩूया होने की ननधाययनत ताय ख 29.09.2020 थी। रेककन, ननधायरयत 
सभमावधध भें काभ ऩूया नह ं हो सका, कामय भें देय  के कुछ कायण इस प्रकाय है्- 

1.  वास्तुशिल्ऩ येखाधित्रों भें कुछ ऩरयवतयन ककमे गमे थे। कामयिीर धित्र ददनांक 
03.08.2021 को जाय  ककए गए थे। इसशरए, रगबग 24 भह ने की देय  हुई। 

2.  पैक्टय  ऺेत्र एवं नहय ककनाये के ऺेत्र सदहत िायद वाय  की बूशभ का वववाद  
रगबग 2 भाह ददनांक 05/2021 से 06/2021 तक िरा। अफ, मह वववाद सुरझ 
गमा है। 

3.  ताराफ/गड्ढ़े होने के कायण साइट ऩय जरजभाव हो गमा था। रगबग  18560 
वगयभीटय ऺेत्र ऩानी भें िुफा हुआ था। ऩानी को हटाने औय फाधा भुक्त स्थर 
उऩरब्ध कयाने भें रगबग 2 भह ने का सभम 07/2021 से 08/2021 रग गमा 
था।  

वतयभान भें, कामय की जगह फाधा भुक्त हो िुकी है औय सबी भुद्दों 
का सभाधान हो गमा है। 


