

To Complete the Work of Smart Grid Project

89 Sh. RAKESH DAULTABAD (Badshahpur) : Will the Power Minister be pleased to state:-

- a) whether it is fact that the 'Smart Grid' project in Gurugram was launched in 2016 by the Dakshin Haryana Bijli Vitran Nigam Ltd (DHBVNL) and had a deadline of June, 2019, is still incomplete;
- b) If so, the time by which it is likely to be completed togetherwith the present status thereof;
- c) the details of total feeders laid and operational in Gurugram togetherwith the sector wise details of feeders;
- d) the details of total smart meters installed in Gurugram district; and
- e) the total funds sanctioned and expenditure incurred for abovesaid works in Gurugram district togetherwith the copy of such budget?

The following reply is submitted:

RANJIT SINGH, POWER MINISTER, HARYANA.

- a) Yes Sir, as per schedule the Smart Grid Project, Gurugam was to be completed during 2019, but the project could not be completed due to some technical / unavoidable reasons.
- b) The work on the project is in progress and is likely to be completed by 30.06.2023.
- c) Total 340 No. 11 KV feeders have been laid (underground) and out of which 306 No. have been made operational.
- d) Total 1,92,209 No. smart meters have been installed in 8 No. Operation sub divisions in Gurugam District so far.
- e) The funds sanctioned for the project are to the tune of Rs. 840.39 crores, as detailed below:
 - 94 cr. Sanctioned by MoP (GoI) under PSDF funds.
 - 46.39 cr. Received from PFC under IPDS funding.
 - 700 cr. loan tied up the Central Bank of India, Hisar for a period of 13 years.

Expenditure incurred:- 559.26 crores.

स्मार्ट ग्रिड प्रोजेक्ट का काम पूरा करने के लिए

89 श्री राकेश दौलताबाद (बादशाहपुर):

क्या बिजली मंत्री कृपया बताएंगे कि:-

- (क) क्या यह तथ्य है कि दक्षिण हरियाणा बिजली वितरण निगम लिमिटेड द्वारा 2016 में 'स्मार्ट ग्रिड प्रोजेक्ट' गुरुग्राम में लागू किया गया था तथा जिसकी जून, 2019 की समय सीमा थी, अभी भी अधूरा है;
- (ख) यदि हां, तो इसके कब तक पूरा किये जाने की संभावना है तथा उसकी वर्तमान स्थिति क्या है;
- (ग) गुरुग्राम में कुल फीडर लगाने तथा संचालन करने का ब्यौरा क्या है तथा फीडर का सेक्टर-वार ब्यौरा क्या है;
- (घ) गुरुग्राम जिले में लगाए कुल स्मार्ट मीटरों का ब्यौरा क्या है; तथा
- (ड) गुरुग्राम जिले में उपरोक्त कार्यों के लिए स्वीकृत तथा व्यय की गई कुल निधियां कितनी है तथा बजट की प्रति दी जाए ?

रणजीत सिंह, बिजली मंत्री, हरियाणा

- क) हां श्रीमान जी, कार्यक्रम के अनुसार स्मार्ट ग्रिड परियोजना, गुरुग्राम को 2019 के दौरान पूरा किया जाना था, लेकिन कुछ तकनीकी/अपरिहार्य कारणों से परियोजना को पूरा नहीं किया जा सका।
- ख) परियोजना पर कार्य प्रगति पर है और इसके 30.06.2023 तक पूरा हो जाने की संभावना है।
- ग) 11 के.वी. के कुल 340 फीडर (भूमिगत) बिछाए जा चुके हैं, जिनमें से 306 को चालू किया जा चुका है।
- घ) जिला गुरुग्राम में अब तक कुल 1,92,209 स्मार्ट मीटर लगाए जा चुके हैं। ये जिला गुरुग्राम में आने वाले आठ आप्रेशन सब-डिवीजन में लगाए गए हैं।
- ड) परियोजना के लिए स्वीकृत राशि रु. 840.39 करोड़ है, जिसका विवरण नीचे दिया गया है:
- पी.एस.डी.एफ. फंड के तहत एम.ओ.पी.(भारत सरकार) द्वारा स्वीकृत 94 करोड़ रुपये।
 - आई.पी.डी.एस. फंडिंग के तहत पी.एफ.सी. से प्राप्त 46.39 करोड़ रुपये।
 - सेंट्रल बैंक ऑफ इंडिया, हिसार द्वारा 13 साल की अवधि के लिए जोड़ा गया ऋण 700 करोड़ रुपये।

किया गया खर्च:- 559.26 करोड़।