

***49**

Sh. GHANSHYAM DASS (Yamunanagar)

Will the Chief Minister be pleased to state:-

- a) the total number of announcements made by the Hon'ble Chief Minister for Yamuna Nagar Assembly Constituency in Yamuna Nagar on 15.05.2022;
- b) the number of announcements as mentioned in part 'a' above on which the work have been completed togetherwith the number of announcements on which the work have been started alongwith the time by which the said works are likely to be completed; and
- c) the number of announcements on which the work have not been started so far togetherwith the time by which the said works are likely to be started/completed alongwith the details thereof.

MANOHAR LAL, CHIEF MINISTER, HARYANA

Sir,

In this regard, the proposed pointwise information is as under:-

- a) 22 announcements were made for Yamunanagar Assembly Constituency in Yamunanagar on 15 May 2022.
- b) Out of 22 announcements, work under one announcement stands commissioned and work on 11 announcements is in progress. The summary status of each announcement is at Annexure-A.
- c) Work on the remaining 10 announcements is in different stages of implementation. The summary status of each announcement is at Annexure-A.

क्या मुख्यमंत्री जी कृपया बता सकेंगे:-

- क) 15.05.2022 को यमुनानगर विधान सभा क्षेत्र में माननीय मुख्यमंत्री द्वारा की गई कुल घोषणाओं की कुल संख्या:
- ख) भाग 'क' में उल्लिखित घोषणाओं की संख्या जिन पर काम हो चुका है उनके साथ में उन घोषणाओं की संख्या भी जिन पर काम शुरू हो चुका है, और उन कामों का समय जिस समय तक उनका पूरा होने की संभावना है।
- ग) उन घोषणाओं की संख्या जिन पर अब तक काम शुरू नहीं हुआ है, उन कामों की शुरुआत / पूरा होने का समय उनके साथ में, जिनका काम शुरू / पूरा होने का समय संभावित है, उसके साथ में विवरण भी।

मनोहर लाल, मुख्यमंत्री, हरियाणा

सर,

इस सम्बन्ध में, प्रस्तावित बिन्दुवार जानकारी निम्नलिखित है:-

- क) 22 घोषणाएँ यमुनानगर विधानसभा क्षेत्र के लिए 15 मई, 2022 को की गई थी।
 - ख) इन 22 घोषणाओं में से एक पर कार्य पूर्ण हो चुका है तथा 11 घोषणाओं पर कार्य प्रगति में है। प्रत्येक घोषणा का सारांश ब्यौरा अनुबंध 'ए' पर रखा है।
 - ग) शेष 10 घोषणाओं पर कार्य विभिन्न स्तर पर कार्यान्वित है। प्रत्येक घोषणा का सारांश ब्यौरा अनुबंध 'ए' पर रखा है।
-

Detail of all 22 Announcements made on 15.05.2022 in Yamunanagar Constituency ANNEXURE-A

Sr. No.	Anc. Code	Anc. Date	District	Announcement in Brief	Nodal Department	Dept Status	Likely date of start	Likely date of completion	Remarks
1	26431	15-05-22	Yamuna Nagar	Special repair of road from Pansara Shahzadpur to Bibipur road.	PWD (B&R)	Commissioned			100% work Completed.
2	26426	15-05-22	Yamuna Nagar	Special repair of Jagadhri Workshop road 0.27 K.M. to 2.00 K.M.	PWD (B&R)	In Progress	20-08-23	19-02-24	PROGRESS (15% Work is Completed & rest is in progress).
3	26428	15-05-22	Yamuna Nagar	Special repair of road from Badi Majra to Tajakpur road.	PWD (B&R)	In Progress	22-08-23	21-02-24	PROGRESS (10% Work is Completed & rest is in progress).
4	26424	15-05-22	Yamuna Nagar	Renovation of PWD rest house in Yamunanagar constituency.	PWD (B&R)	Pending	01-06-24	31-12-25	Chief Architect Haryana, has been requested to provide Architectural Drawing. The Architect from Cheif Architect office visited the site on 28.06.2023 and Architectural drawings are under prep. The work will be taken up after Approval of Architectural Drawings.
5	26425	15-05-22	Yamuna Nagar	Construction of Yamuna Nagar Khajuri Jathlana road upto Gumthala Rao.	PWD (B&R)	Pending	01-12-23	30-08-24	Rough Cost Estimate for Repair of this road with Cement Concrete Payment submitted to Head Office Vide SE Chandigarh letter no. 97749 dated 21.06.2023 for seeking AA from Govt. work will be taken up after Approval.
6	26427	15-05-22	Yamuna Nagar	Special repair of road from Kait Kalanaur to Darwa road.	PWD (B&R)	Pending	01-10-23	31-12-23	The tender for repair of this road has been called on 25.08.2023 and will be received on 01.09.2023 The repair will be executed after allotment of Tender.

7	26432	15-05-22	Yamuna Nagar	Special repair of road from Amadalpur to Mali Majra road.	PWD (B&R)	Pending	01-11-23	30-04-24	The tender was submitted to Head office vide SE Chandigarh letter no. 84014 dated 29.05.2023 for allotment and the same has been rejected due to Higher Rates . Now retender have been invited, which will be received on 18.09.2023. The work will be executed after allotment of Tender.
8	26433	15-05-22	Yamuna Nagar	Special repair of road from Kaith Kalanaur road to Sugh road.	PWD (B&R)	Pending	01-11-23	30-04-24	The tender was submitted to Head office vide SE Chandigarh letter no. 84014 dated 29.05.2023 for allotment and the same has been rejected due to Higher Rates . Now retender have been invited, which will be received on 18.09.2023. The work will be executed after allotment of Tender.
9	26434	15-05-22	Yamuna Nagar	Special repair of road from Buria Khadri Deodhar road to Dayalgarh road.	PWD (B&R)	Pending	01-11-23	30-04-24	The tender was submitted to Head office vide SE Chandigarh letter no. 84014 dated 29.05.2023 for allotment and the same has been rejected due to Higher Rates . Now retender have been invited, which will be received on 18.09.2023. The work will be executed after allotment of Tender.
10	26435	15-05-22	Yamuna Nagar	Special repair of road from Kaith Kalanaur to Kaith road.	PWD (B&R)	Pending	01-11-23	30-04-24	The tender was submitted to Head office vide SE Chandigarh letter no. 84014 dated 29.05.2023 for allotment and the same has been rejected due to Higher Rates . Now retender have been invited, which will be received on 18.09.2023. The work will be executed after allotment of Tender.
11	26429	15-05-22	Yamuna Nagar	Special repair of road from Kaith Kalanaur to Odheri road.	PWD (B&R)	In Progress	28-08-23	27-02-24	Acceptance letter issued to the agency vide SE Chd. Letter No. 6843 dated 07.08.2023 and work will be started soon.

12	26430	15-05-22	Yamuna Nagar	Special repair of road from Kaith Kalanaur to Lapra road.	PWD (B&R)	In Progress	28-08-23	27-02-24	Acceptance letter issued to the agency vide SE Chd. Letter No. 6843 dated 07.08.2023 and work will be started soon.
13	26436	15-05-22	Yamuna Nagar	Special repair of road from Jagadhri Chhachhrauli to Chaneti road.	PWD (B&R)	In Progress	28-08-23	27-02-24	Acceptance letter issued to the agency vide SE Chd. Letter No. 6843 dated 05.07.2023 and work will be started soon.
14	26416	15-05-22	Yamuna Nagar	To provide 2 Nos. Grab machine to clear the blockage of manhole and 2 Nos. small sewer jetting machine to clear the sewer line in narrow streets	Public Health Engineering	In Progress	04-08-23	31-03-24	Work of providing two Grab Machines has been allotted to the agency on 04.08.2023 with a delivery period of six month. Further process of procuring two small Sewer Jetting Machines is under process through DGS&D, Haryana. DGS&D, Haryana has floated online tender on 01 .05.2023 for procurement of minimum 24 and Maximum 36 small sewer Jetting Machines for all departments in State of Haryana. Financial bids of this tender have been opened on 08.08.2023. Purchase order for supply of two Smaller Jetting Machines for Yamuna Nagar Town will be placed after finalization of said rate contact by High Powered Purchase Committee (HPPC) and issued by DGS&D Haryana. Likely date of completion of this CM Announcement is 31 .03.2024.
15	26362	15-05-22	Yamuna Nagar	Special Repair of link road from Village Buria to Sugh. (Road I.D.3045)	HSAMB	In Progress	01-09-23	31-05-24	Road ID-3045- Length of the road is 1.67 km. Administrative Approval granted for Rs. 20.47 Lacs on 25.04.2023. Technical sanction granted for Rs.20.85 Lacs on 23.05.2023. Tenders were opened on dated 20.07.2023 and approved on dated 22.08.2023. Now work will be

									allotted to contractor within 07 days. Time period of work is 9 months.
16	26363	15-05-22	Yamuna Nagar	Special Repair of link road from Village Tajakpur to Shamshan Ghat (Road I.D.3055)	HSAMB	In Progress	01-09-23	31-05-24	Road ID-3055 Length of the road is 0.69 km. Last special repair was carried out during 2014. Administrative Approval granted for Rs. 17.65 Lacs on 25.04.2023. Technical sanction granted for Rs.18.01 Lacs on 23.05.2023. Tenders opened on dated 27.07.2023 and approved on 22.08.2023. Now work will be allotted to contractor within 07 days. Time period of work is 9 months.
17	26364	15-05-22	Yamuna Nagar	Special Repair of link road from Village Panjupur to Bridge. (Road ID 3058)	HSAMB	In Progress	01-09-23	31-05-24	Road ID-3058 Length of the road is 1.02 km. Last special repair was carried out in the year 2014. Administrative Approval granted for Rs. 30.10 Lacs on 25.04.2023. Technical sanction granted for Rs.18.01 Lacs on 23.05.2023. Tenders opened on dated 27.07.2023 and approved on 22.08.2023. Now work will be allotted to contractor within 07 days. Time period of work is 9 months.
18	26365	15-05-22	Yamuna Nagar	Special Repair of link road from Village Panjupur to Khandwa. (Road ID 3059)	HSAMB	In Progress	01-09-23	31-05-24	Road ID-3059 Length of the road is 1.49 km. Last special repair was carried out in the year 2014. Administrative Approval granted for Rs. 39.10 Lacs on 25.04.2023. Technical sanction granted for Rs.18.01 Lacs on 23.05.2023. Tenders opened on dated 27.07.2023 and approved on 22.08.2023. Now work will be allotted to contractor within 07 days. Time period of work is 9 months.

19	23366	15-05-22	Yamuna Nagar	Special Repair of link road from Village Bhukhri to Buria road. (Road ID 3069)	HSAMB	In Progress	01-09-23	31-05-24	Road ID-3069 Length of the road is 1.70 km. Last special repair was carried out in the year 2016. Administrative Approval granted for Rs. 37.77 Lacs on 25.04.2023. Technical sanction granted for Rs.18.01 Lacs on 23.05.2023. Tenders opened on dated 27.07.2023 and approved on 22.08.2023. Now work will be allotted to contractor within 07 days. Time period of work is 9 months.
20	26404	15.05.2022	Yamunanagar	Construction of Chhath Puja Ghats on Jamuna ji. (Hamida, East Badhi Majra, West Badhi Marja, West Chhita Temple).	Irrigation & Water Resources	Pending	01-11-23	31-05-24	The Chhath Puja Ghat to be constructed under this announcement are on WJC (MLL) which is the major canal having discharge more than 17000 Cs. Therefore, being major structures, their Drawings are being got examined from the Design Wing of the department (CDO) for checking purpose. Accordingly , after completion of the departmental formalities, The Tenders will be called on 25/09/2023 work at Site will be started by 01/11/2023 will be completed upto 31/05/2024
21	26672	15.05.2022	Yamunanagar	Construction of Forests Research Institute in District Yamunanagar	Forests & Wild Life	Pending	01-01-24	01-01-26	The Panchayat of Village Kishanpur has given resolution for providing the Panchayat Land on lease to the Forests Department for development of Forests Research Institute. The DDPO will soon be sending the proposal of lease to Forests Department to the Director, Development & Panchayats Department for approval. After approval of lease, the Forests Department will be preparing the maps and cost estimates of the Project and the construction work will

									start soon thereafter.
22	26541	15.05.2022	Yamunanagar	Upgradation of GMS Farakhpur (300) Yamunanagar upto GSSS	Secondary Education	Pending	-	-	Matter of upgradation of the school by taking relaxation in norms from the Hon'ble C.M. is under process as the school has only 1.5 acres of land against the require 2 acres and the distance from the nearest Sr. Secy School is only 1.5 K.M. and lesser number of students i.e. 163 against the required number of 210 in 6th to 8th classes. Once the School is upgraded to Sr. Secondary Level, then efforts would be made to arrange land for the school as the Govt. Model Sanskrit Schools are affiliated to CBSE and minimum 2 acres of land is mandatory.